FISH HATCHERY ROAD CONSTRUCTION UPDATE

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up
for Project email updates!

STAY INFORMED: Fish Hatchery Road Project website and connect through Facebook, Twitter and
YouTube.

Weekly Construction Update: May 26 — June 4

Access is open to area businesses and neighborhoods in the project area. Please continue to
patronize our local businesses

Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue

e Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13" = July
e Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes): July — October
e Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall — 11/12/21

Recent Milestones

o All proposed NB storm sewer and water installations are complete (however, 1 hydrant still needs to be flushed
and tested)

o All proposed NB mainline excavation is complete and rocked, except the Glacier Valley intersection (noted above)

Traffic Alerts:
e Current Conditions:
o Stage E w/ existing NB lanes under construction
o SB Fish Hatchery left turn lane at E. Cheryl is closed
¢ Upcoming:
o Tues, 6/1: Glacier Valley (at Cabhill): Long-term shutdown for remainder of stage. Motorists can access
Glacier Valley from south across from Mickelson Pkwy
= Temp gravel path connection to overpass will remain available (but at-grade crossing at
intersection will be closed)
o Wed, 5/26: SB (Beltline — Traceway) lane closure for punch-list walk through
o Wed, 6/2: GWC & GWC/FHR intersection lane closures for side street punch-list walk through
Plan Ahead: Three-week construction outlook
e Remaining Week
o Roadway:
= Start crushing remaining concrete pavement
= Continue adjusting inlets and preparing sidewalk & dvwy base
= Excavate remaining mainline segment & rock (Breckenridge — DNR)
o Storm Sewer & Water:
= Flush remaining hydrant and pressure test, adjust inlet castings for 18” median curb
o Streetscaping: Finish available median mix (assorted perennials)
o Signing: Band signs to Ochalla & Traceway signals b
o Electrical: Pouring street light bases EDP\
e Week of 6/1 ECONOMIC
o Roadway: DEVELOPMENT
* Prepare topsoil & work behind curb PARTNERS
= Excavate Glacier Valley
= Finish Concrete
o Electrical: Continue installing bases & handholes
o Signing and restoration ;
e Week of 6/7 — Fine Grading Twnsi::::r:iim
e Weed of 6/14 — HMA paving
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The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI. If you plan MA
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is THE CITY OF

available to meet. Fi tCthl’g
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http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

